
Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Northern Kentucky University

04/26/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-2(April)

Project Manager:

Postsecondary Education Cabinet/Northern Kentucky University

Construct Center for Informatics Campbell In Construction2006-2008 25 07/09/11*

Construct Health Innovations Center Campbell Awaiting Initiation by Agency2008-2010

Construct New Baseball Stadium Campbell Awaiting Initiation by Agency2008-2010

Construct New College of Business Building Campbell Awaiting Initiation by Agency2008-2010

Construct Soccer Stadium Campbell In Construction2006-2008 90 04/09/10

Comments: Time extension granted due to weather delays.

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Design/Renovate Albright Health Center Campbell Awaiting Initiation by Agency2008-2010

Enhance Softball Field Campbell Awaiting Initiation by Agency2008-2010

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2008-2010

New Power Plant Campbell Complete/In Warranty2000-2002 100 12/21/09 12/11/09*

Regional Special Events Center Campbell Complete/Not Closed Out2004-2006 100 07/30/08 07/30/08*

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2008-2010

Renew Underground Electrical Infrastructure - Additional 
Reauthorization

Campbell Awaiting Initiation by Agency2008-2010

Renew/Expand Norse Commons Campbell Awaiting Initiation by Agency2008-2010
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Renew/Renovate Business Education Psychology Center Ph I Campbell Awaiting Initiation by Agency2008-2010

Renovate Old Science Building Campbell Awaiting Initiation by Agency2008-2010

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center Roof Campbell Complete/In Warranty2006-2008 100 12/04/09 12/04/09

Replace Elevators Landrum Hall/Lucas Administrative 
Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell Complete/In Warranty2006-2008 100 01/30/10 01/28/10

Comments: Time Extension granted due to Weather Delay.

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

AgencyProject Manager:

Postsecondary Education Cabinet/Northern Kentucky University

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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